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Center Fire Station Building Committee 

Minutes September 20, 2013 

Approved 

Meeting was called to order at 8:34 am.  

Attendees: 

 Susan Daly 

 Donald Black 

 Val Prest 

 Steve Webber 

 Jeremy Januskiewicz 
Michael Bouchard 

Also present: 
 Mark Haddad 
 Fire Chief Bosselait 
 
Mark Haddad provided the committee with a project update.  
 
TLT has been slow in paying sub-contractors. Mark and the Town’s Finance Team met with TLT to 
implement a new procedure in bill payment. That procedure consists of the Town receiving a copy of the 
payment requisition, a review with TLT, verification of the receipt of lien releases, and the Town mailing 
the checks to the sub-contractors and to TLT. The first run through of this process worked well.  
 
Activity at the site has picked up. TLT advises Mark that the project is still on schedule, after internal 
scheduling adjustments are made.  The schedule has become much less tolerant to missed dates. 
 
The propane gas line has been installed. 
 
Electricity has been installed to the site. The drain pipe at the rear of the site is being worked on. The 
generator has arrived.  
 
National Grid will be asked to install the portion of their gas line that runs across the parking lot early so 
that the lot can be compacted and a binder coat laid down. 
 
Question was asked if the building will be tight on December 1. “It will be close.” Materials are in our 
storage for the most part. Biggest short term issue is the potential correction of steel deficiencies.  Some 
areas are thought to be out of plumb or otherwise out of tolerance. 
 
Meeting was adjourned at 9:00 AM. 


